



RAIL4CITIES

Project Handbook

Deliverable D1.1

UNDISCLOSED



The project is supported by the Europe's Rail and its members.



**Funded by
the European Union**

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or of the Europe's Rail JU can be held responsible for them.

Version: 1.0 27/09/2023

Due date of deliverable: 30.9.2023

Actual submission date: 29.09.2023

DISSEMINATION LEVEL		
PU	Public	
SEN	Sensitive	X

Start date of the project: 1st July 2023

Duration: 24 months



Consortium of partners

PARTNER	COUNTRY
FACTUAL	Spain
TUM	Germany
CIMNE-CERCA	Spain
BABLE	Germany
UIC	France
SNCF H&C	France
RFI	Italy
METROPARK (RFI affiliated entity)	Italy
PKP	Poland
IBDIM (PKP affiliated entity)	Poland
NMBS/SNCB	Belgium
STMB (Associated partner)	Germany
IP (Associated partner)	Portugal
DB S&S (Associated partner)	Germany





Document control sheet

Deliverable number	D1.1
Deliverable responsible	FACTUAL
Work package	WP1
Main editor(s)	Eric Armengaud
Contributor(s)	Marc Figuls (FACTUAL), Cécile Gendrot (UIC)

Version	Date	Editor(s)	Change(s)
0.1	07.08.2023	Eric Armengaud	Initial Setup
0.2	20.08.2023	Eric Armengaud	Populating the chapters related to the Consortium Agreement
0.3	05.09.2023	Eric Armengaud / Cécile Gendrot	Integrating information related to project's visual identity (aligning with D5.1)
0.4	12.09.2023	Eric Armengaud / Marc Figuls	Integrating the internal review comments prior to distribution to the consortium for review
1.0	27.09.2023	Eric Armengaud	Integrating the comments received from the partners during the consortium review

Disclaimer and copyright

The project is supported by the Europe's Rail and its members.

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or of the Europe's Rail JU can be held responsible for them.

© (2023) – RAIL4CITIES consortium. All rights reserved. Licensed to Europe's Rail Undertaking under conditions.

We have made significant progress in our field, and we are eager to showcase these developments to interested parties. However, due to the proprietary nature of this information, we are unable to disclose the details publicly at this time.

We invite you to contact us directly if you would like to learn more about our advancements. We would be happy to discuss how these innovations might be beneficial to you or your organization.

Please let us know your thoughts at your earliest convenience.





Table of Contents

1	Executive Summary	8
2	Introduction	<i>Erreur ! Signet non défini.</i>
3	RAIL4CITIES UIC Extranet	<i>Erreur ! Signet non défini.</i>
3.1	Getting Access	<i>Erreur ! Signet non défini.</i>
3.2	Data Exchange.....	<i>Erreur ! Signet non défini.</i>
3.3	Structure of RAIL4CITIES UIC Extranet	<i>Erreur ! Signet non défini.</i>
3.4	Naming Conventions.....	<i>Erreur ! Signet non défini.</i>
3.5	Reporting Lists.....	<i>Erreur ! Signet non défini.</i>
4	Main Contacts.....	<i>Erreur ! Signet non défini.</i>
4.1	Project organisation.....	<i>Erreur ! Signet non défini.</i>
4.2	Work Package Leader Board.....	<i>Erreur ! Signet non défini.</i>
4.3	Project Steering Board	<i>Erreur ! Signet non défini.</i>
5	RAIL4CITIES' visual identity.....	<i>Erreur ! Signet non défini.</i>
5.1	Visual guidelines.....	<i>Erreur ! Signet non défini.</i>
5.2	Templates for project related documents	<i>Erreur ! Signet non défini.</i>
6	Confidentiality	<i>Erreur ! Signet non défini.</i>
7	Data Management.....	<i>Erreur ! Signet non défini.</i>
8	Deliverables	<i>Erreur ! Signet non défini.</i>
8.1	Overview of RAIL4CITIES deliverables.....	<i>Erreur ! Signet non défini.</i>
8.2	Quality Assurance.....	<i>Erreur ! Signet non défini.</i>
9	Project Milestones.....	<i>Erreur ! Signet non défini.</i>
10	Dissemination activities	<i>Erreur ! Signet non défini.</i>
10.1	Publications.....	<i>Erreur ! Signet non défini.</i>
10.2	Presentations	<i>Erreur ! Signet non défini.</i>
10.3	Articles	<i>Erreur ! Signet non défini.</i>
10.4	Reporting of dissemination activities.....	<i>Erreur ! Signet non défini.</i>
11	Project internal reporting	<i>Erreur ! Signet non défini.</i>
11.1	Continuous technical reporting	<i>Erreur ! Signet non défini.</i>
11.2	Periodic report	<i>Erreur ! Signet non défini.</i>
12	References	<i>Erreur ! Signet non défini.</i>





List of Tables

Table 1: Work Package Leader Board	Erreur ! Signet non défini.
Table 2: Project Steering Board.....	Erreur ! Signet non défini.
Table 3: List of Deliverables	Erreur ! Signet non défini.
Table 4: Milestone list	Erreur ! Signet non défini.

List of Figures

Figure 1: Extranet – Request access to groups	Erreur ! Signet non défini.
Figure 2: Login to UIC Extranet.....	Erreur ! Signet non défini.
Figure 3: File structure	Erreur ! Signet non défini.
Figure 4: Adding files or folders.....	Erreur ! Signet non défini.
Figure 5: Changing a file name	Erreur ! Signet non défini.
Figure 6: Project structure	Erreur ! Signet non défini.
Figure 7: Template Visual charter.....	Erreur ! Signet non défini.
Figure 8: RAIL4CITIES logo	Erreur ! Signet non défini.
Figure 9: Colours used in RAIL4CITIES.....	Erreur ! Signet non défini.
Figure 10: Fonts used in RAIL4CITIES	Erreur ! Signet non défini.
Figure 11: Template Screen background.....	Erreur ! Signet non défini.
Figure 12: Template Minutes of Meeting.....	Erreur ! Signet non défini.
Figure 13: Template Presentation	Erreur ! Signet non défini.
Figure 14: Template letter	Erreur ! Signet non défini.
Figure 15: Template Deliverable document	Erreur ! Signet non défini.
Figure 16: RAIL4CITIES review process.....	Erreur ! Signet non défini.
Figure 17: EU emblem for integration into communication / dissemination activities	Erreur ! Signet non défini.





Abbreviations and acronyms

Abbreviation/acronym	Description
DMP	Data management plan
DOA	Description of Action
EC	European Commission
FAIR principles	'findability', 'accessibility', 'interoperability' and 'reusability'
NDA	Non-disclosure agreement
PSB	Project steering board
WP	Work package



1 Executive Summary

The central ambition of RAIL4CITIES is to develop a new operational, readily available and highly applicable model of stations (SCP model), a respective EU-wide methodology for its efficient application, and a tool, which takes into account these inter-dependent impediments (profit-orientated business model, complex web of agents and stakeholders, policy gaps) and that decision makers can utilize for transforming stations, existing and new, into real promoters of sustainable cities.

This deliverable has been created to support the project partners in the daily management of the project. However, in case of uncertainty and for the avoidance of doubt, the Consortium Agreement will always be the binding document.

The following topics are covered in this project handbook which might be updated at a later point in time:

Section 2	Introduction
Section 3	RAIL4CITIES UIC Extranet
Section 4	Main Contacts
Section 5	RAIL4CITIES' visual identity
Section 6	Confidentiality
Section 7	Data Management
Section 8	Deliverables
Section 9	Project Milestones
Section 10	Dissemination activities
Section 11	Project internal reporting
Section 12	References

Disclaimer: This document is a living document and might be adapted throughout the project duration.